Payment Schedule

Redevelopment Agency

of the City of Burbank

P. O. Box 6459

Burbank, CA 91510 (818) 238-5180 Fax (818) 238-5177

2223-2235 N. Catalina Street Development
Payment Schedule

Account Number
305.CD23A.70005.0000.20095

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 4

Burbank, CA 91504 INVOICE DATE 1/17/2012 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504

BUDGET CONTROL DISBURSEMENT CONTROL
A B C D E F G T U v AAA BBB ccc DDD EEE
AWARDED/ Diaw#d TOTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO | PROJECT FINAL [ yUNDER/(OVER) WORK AMOUNT AMOUNT BALANCE TO PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR COST BUDGET +/- COMPLETED | RETENTION | DISBURSED | TOTAL COST | LESS TOTAL | DISBURSED [ COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E A-F THIS PERIOD [THIS PERIOD| THIS PERIOD TO DATE RETENTION AAA-BBB F-AAA AAA/F
ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - - 1,852,701.09 - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - - 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 - 1,860,743.09 - - - - 1,860,743.09 - | 1,860,743.09 - 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 - 14,000.00 - 14,000.00 - - - - - 14,000.00 0.00%
Property Insurance 10,000.00 10,000.00 - 10,000.00 - 10,000.00 - - - - 11,137.71 - 11,137.71 (1,137.71) 111.38%
Architectural & Engineering 267,710.00 267,710.00 - 267,710.00 - 267,710.00 - - - - 235,937.00 - 235,937.00 31,773.00 88.13%
A & E Reimbursables PMA - 15,142.14 15,142.14 15,142.14 (15,142.14) 4,073.29 4,073.29 33,584.60 - 33,584.60 (18,442.46) 221.80%
Soils Engineer STRATUM 6,000.00 6,000.00 - 6,000.00 - 6,000.00 - - - - 5,478.00 - 5,478.00 522.00 91.30%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - - - - 3,350.00 - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - - - - 81,288.65 - 81,288.65 168,711.35 32.52%
Property Taxes 28,485.00 28,485.00 - 28,485.00 - 28,485.00 - - - - 31,416.87 - 31,416.87 (2,931.87) 110.29%
Construction Management 331,411.00 331,411.00 - 331,411.00 - 331,411.00 - 9,000.00 9,000.00 101,705.00 - 101,705.00 229,706.00 30.69%
Other Indirect Reimbursables Office Depot - 123.70 - 123.70 - 123.70 (123.70) - 123.70 - 123.70 - 100.00%
Burger Law

Legal Services Group 1,644.00 1,193.50 - 1,193.50 - 1,193.50 450.50 - 1,193.50 - 1,193.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 - 927,415.34 - 927,415.34 (14,815.34) 13,073.29 - 13,073.29 505,215.03 - 505,215.03 422,200.31 54.48%
DIRECT COSTS
GMAC Contract RCI Builders 5,237,431.91 5,237,431.91 - 5,237,431.91 -| 5,237,431.91 - - 13,018.00 1,213.00 11,805.00 |  5,224,413.91 0.25%
Abatement & Demolition 133,399.00 133,399.00 - 133,399.00 - 133,399.00 - 3,008.76 300.88 2,707.88 117,361.76 11,823.88 105,537.88 16,037.24 87.98%
Add Shoring & Excavation 349,326.00 349,326.00 - 349,326.00 - 349,326.00 - 105,684.30 10,568.43 95,115.87 105,684.30 10,568.43 95,115.87 243,641.70 30.25%
TOTAL CONSTRUCTION
CONTRACT 5,720,156.91 5,720,156.91 - 5,720,156.91 -| 5,720,156.91 - 108,693.06 | 10,869.31 97,823.75 236,064.06 23,605.31 212,458.75| 5,484,092.85 4.13%
REIMBURSABLES
Direct Reimbursables RCI Builders 4,896.23 - 4,896.23 4,896.23 (4,896.23) - 4,896.23 - 4,896.23 - 100.00%
REIMBURSABLE BALANCE - 4,896.23 - 4,896.23 - 4,896.23 (4,896.23) - - - 4,896.23 - 4,896.23 - 100.00%
CONTINGENCY
Indirect Cost Contingency 72,500.00 52,788.43 - 52,788.43 - 52,788.43 19,711.57 - 3,140.15 - 3,140.15 49,648.28 5.95%
Construction Contingency 286,800.00 286,800.00 - 286,800.00 - 286,800.00 - - - - - 286,800.00 0.00%
CONTINGENCY BALANCE 359,300.00 339,588.43 - 339,588.43 - 339,588.43 19,711.57 - - - 3,140.15 - 3,140.15 336,448.28 0.92%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 - | 6,992,056.91 0.00|] 121,766.35| 10,869.31| 110,897.04 749,315.47 23,605.31 725,710.16 |  6,242,741.44 10.72%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 - 8,852,800.00 0.00 121,766.35 10,869.31 110,897.04 | 2,610,058.56 23,605.31 | 2,586,453.25 6,242,741.44 29.48%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST
Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 Requested Retention Dispersed
Construction 6,992,056.91 Amt Billed to Date (2,610,058.56) 121,766.35 | 10,869.31 | 110,897.04
Subtotal 8,852,800.00 Balance 6,242,741.44
Developer Fee 445,400.00
Relocation 333,900.00
Total 9,632,100.00

lofl



